

## **2008 PART SCHEDULE**

PARTWeb available for data entry .....	February 6
Revised guidance on answering PART questions available .....	February 6
Refresher PART Training .....	February 13
Introductory PART Training.....	February 14 and 15
Agencies give OMB RMOs access to complete PART draft .....	March 31
PARTs ready for consistency check .....	April 28
Consistency check and review of performance measures.....	April 29 – May 5
OMB RMOs receive feedback on consistency check and performance measures .....	May 9
OMB RMOs revise PARTs, as necessary, to address consistency issues .....	May 19
OMB RMOs pass back PARTs to Agencies.....	May 19
Agencies submit PART Appeals .....	May 27
OMB RMOs and Agencies work out issues .....	May 27 - June 2
Agency Spring Update of PARTs completed in previous years .....	June 2 – June 30
Appeals board meets (tentative).....	June 11
Appeals board provides decisions.....	June 12
PARTs updated to reflect appeals board decisions.....	July 9
RMOs complete revised summaries, including improvement plans on new PARTs .....	July 9
PARTWeb data entry locked .....	July 25