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Fiscal Year 2014 PortfolioStat

This memorandum provides guidance for the conduct of PortfolioStat sessions in the
remainder of Fiscal Year (FY) 2014. PortfolioStat is a core tool used to improve both the
efficiency and effectiveness of Federal information technology (IT). Like the past two years,
Portfolio Stat will consist of a data-driven review of agency portfolio management between the
Federal Chief Information Officer, the Agency Deputy Secretary and other senior agency
officials. The FY 2014 PortfolioStat will continue to drive cost savings and efficiencies while
evolving to focus on the effectiveness of high impact IT investments and the delivery of IT
services.
The President's Management Agenda 1 reflects the Administration's commitment to
building a Government that focuses on results and draws on evidence-based practices to ensure
that every taxpayer dollar is used wisely and to the maximum effect. This comprehensive and
forward looking agenda focuses on four key areas:
Effectiveness: delivering better, faster, smarter services to citizens and businesses;
o Efficiency: increasing quality and value in the Government's core administrative
functions;
o Economic Growth: opening Government-funded data and research to the public to
spur innovation and economic growth; and,
o People and Culture: unlocking the full potential oftoday's Federal workforce and
building the workforce we need for tomorrow.
o
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The President's Management Agenda is supported by the Fiscal Year 2015 Budget. See Creating a 21st Century
Government.

Each of these areas of the President's Management Agenda are dependent on
continuously assessing- and improving- the way the Federal Government buys, builds and
deploys information technologr In order to drive this continuous improvement in IT
management, the PortfolioStat initiative was launched in Fiscal Year 2012 (FY 2012).
PortfolioStat is an on-going review used to consolidate and eliminate duplicative spending on
Commodity IT3 and assess the maturity of Federal IT portfolio management in order to improve
agency processes to drive mission and customer-focused IT solutions. These efforts serve as a
foundation for improving acquisition through strategic sourcing4 , as well as to increase both the
efficiency and effectiveness of IT investments.
The FY 2013 PortfolioStat streamlined agency reporting functions and reduced burden
through the creation of an Integrated Data Collection (IDC) 5 approach. Additionally, building on
lessons learned from the FY 2012 PortfolioStat process, OMB developed a pilot set of key
performance indicators (KPis) designed to more effectively measure agency progress and
improvements in portfolio management.
During FY 2013 PortfolioStat, OMB also integrated the Federal Data Center
Consolidation Initiative (FDCCI). Agencies categorized their data centers into two categories:
core and non-core. Under PortfolioStat, agencies are continuing to consolidate their non-core
data centers while optimizing their core data centers across a suite of total cost of ownership
KPis 6 .
Taken together, the KPis measured progress across three strategic Federal IT areas
maximizing return on investment (Deliver), adopting the use of innovative technologies
(Innovate), and cybersecurity (Protect) 7• The streamlined data collection approach has improved
the quality and reliability of pertinent management data, while the use of KPis has created a
focus on critical Federal policy areas.
Based on the outcomes of the FY 2012 and FY 2013 PortfolioStat sessions, agencies
identified approximately $2.5 billion in savings opportunities through the end of Fiscal Year
(FY) 2015. To date, agencies have saved over $1.92 billion8 , achieving approximately 77
percent ofthe $2.5 billion identified, putting the Federal Government ahead of schedule in
meeting the targeted savings. At a time when doing more with less is so critical, these savings
provide agencies with funds to reinvest in higher-value, mission activities and innovative
approaches for improving the delivery of IT services.
The FY 2014 PortfolioStat (see Attachment 1) will continue to focus on driving
efficiencies by measuring progress on strengthening IT portfolio management and consolidating
2

See OMB M-12-10, Implementing PortfolioStat and OMB M-13-09, Fiscal Year 2013 PortfolioStat Guidance:
Strengthening Federal IT Portfolio Management for more background.
3
See OMB M-11-29, ChiefInformation Officer Authorities.
4
See OMB M-13-02, Improving Acquisition Through Strategic Sourcing
5
Detailed IDC instmctions are available through the FY 2014 Portfolio Stat MAX page
6
OMB M-13-09 referred to these as metrics. For the sake of consistency, metrics and KPis are the same thing.
7
Attachment 2 contains a more detailed listing ofFY 2013 PortfolioStat KPI metrics.
8
Savings reported by agencies as of March 31, 2014.
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commodity IT through the analysis of the KPis established in FY 2013. In addition, PortfolioStat
will focus on IT effectiveness by identifying and assessing high impact investments. In doing so,
PortfolioStat will drive progress on the President's Management Agenda by ensuring that critical
IT investments deliver their intended impact and meet customer needs.
We ask each of you to focus on PortfolioStat this year, and to continue to drive
improvements in the way we buy, build, and deliver information technology solutions to support
OUr miSSIOnS.

For questions regarding this memorandum, contact the Office ofE-Government and
Information and Technology at egov@omb.eop.gov with "FY 2014 PortfolioStat" as the subject
line.

Attachment

###
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Attachment 1
This attachment provides implementation guidance for M-14-08, Fiscal Year 2014
PortfolioStat.
Fiscal Year 2014 PortfolioStat Focus Areas

FY 2014 PortfolioStat will continue to focus on efficiency by assessing progress on
deliver, innovate and protect key performance indicators (KPis), while also evolving to measure
the effectiveness of high impact investments.

Assessing Progress on Deliver, Innovate, and Protect KPis
During FY 2013 PortfolioStat, OMB established a pilot series ofKPis 9 , designed to
measure high-level policy outcomes and determine whether agencies cost-efficiently deployed
their IT investments, drove innovation to meet customer needs, and protected Federal data and
systems (see Attachments 2 and 3). The intent of the pilot KPis was to test different modes of
data-driven, decision-making across the diverse Federal IT portfolio, solicit feedback on existing
IT policies and programmatic objectives and measures, and use benchmarks and peer grouping to
demonstrate how an agency is performing towards IT policy goals.
Under FY 2014 PortfolioStat, OMB will collaborate with agencies to analyze Integrated
Data Collection (IDC) information and assess agency progress on the FY 2013 KPis. In
addition, OMB will mature the KPis to address other aspects of Federal IT portfolio management
and allow for better tracking of policy impacts and outcomes. This analysis will serve as the
foundation for the FY 2014 PortfolioStat Sessions. To advance the impact of the KPis, OMB
will work with agencies to cultivate strengthened data and analysis methods for evaluating these
measures, including further refining data collection and increased linking to existing data that
will provide greater insights to the maturity of agency IT portfolios.

Measuring the Effectiveness oflT Delivery
Agencies, in coordination with OMB, will identify IT investments that merit additional
support and oversight by OMB and/or agency leadership, due to their high impact. Criteria for
selecting these investments may include, but is not limited to, broad public impact; citizen-facing
programs, criticality to agency mission, and scale/cost. The FY 2014 PortfolioStat sessions will
include a review of high impact investments. This review will increase agency head visibility
into the status and performance of these investments. Inclusion will also provide the opportunity
for agency heads to improve program oversight and more effectively lead transformational
change by engaging all elements of their leadership teams, to include the Chief Information
Officer (CIO), Deputy Secretary and/or Chief Operating Officer (COO), Chief Human Capital
Officer (CHCO), Chief Financial Officer (CFO), Chief Acquisition Officer (CAO), Performance
9

These pilot KPis (a) mirrored an existing Cross Agency Priority (CAP) Goal, established under the GPRA
Modernization Act; (b) reflected objectives outlined in statute and/or existing OMB policy memorandums; and/or
(c) made use of disparate data and reporting elements to construct a measure of efficiency or effectiveness.
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Improvement Officer (PIO), Bureau officials, program officials, and other decision-makers to
identify program risks, obstacles, and associated mitigation strategies to ensure the successful
delivery of citizen-focused services.
In coordination with OMB, agencies will create an action plan that establishes goals, targets,
and timelines across the three IT strategic focus areas assessed during the PortfolioStat session:
deliver, innovate and protect. This action plan will include specific goals and targets for high
impact investments. Development and tracking of this action plan will help inform Fiscal Year
2016 (FY 20 16) budget formulation and other resource decisions.

PortfolioStat Responsibilities, Deliverables and Processes
As with FY 2013 PortfolioStat, this year's activities will take place in three phases: (1)
Preparation; (2) Session; and (3) Post-Session. The following provides details on each phase with
guidance on the schedule and requirements to ensure PortfolioStat is implemented consistently.

Phase 1: Preparation
By May 30, 2014 OMB will complete its work with agencies to identify initial high
impact investments. By May 31,2014, agencies shall update their IDC. By June 19,2014,
OMB will complete its analysis, use the data submitted by agencies to prepare KPis used at
PortfolioStat sessions, determine the state of agencies' IT portfolio management (to include an
assessment of the effectiveness of high impact investments), share feedback with the agencies,
and develop an agenda tailored to the unique insights of each agency. OMB will provide agency
PortfolioStat leads with the agenda and analysis. Agencies are encouraged to work closely with
OMB to provide clarifications and improvements to the preparation prior to the PortfolioStat
sessiOn.

Phase 2: Session
Immediately following release of this memorandum, agency Portfolio Stat leads shall
work with OMB to schedule a two-hour PortfolioStat session to be conducted no later than July
31,2014. In the session, the Federal CIO, along with agency senior leadership to include the
Deputy Secretary, COO, CIO, CAO, CHCO, CFO, CISO, PIO, and key program and evaluation
officials will review changes or updates to the agency's Strategic Information Resources
Management (IRM) Plan and Enterprise Roadmap, trending data from the agency's IDC and
other data submissions, such as FDCCI optimization metrics and progress against current and
newKPis.
Based on the discussion, OMB and the agency will identify and agree on actionable next
steps and specific timeframes for the actions to be taken, which OMB will formalize and transmit
in a memorandum to the agency within three weeks of the completed session, and no later than
August 31, 2014. Where appropriate, results from these sessions shall be integrated into agency
FY 2016 budget submissions and Congressional Budget Justifications, including planned
funding needs, and actual or planned cost savings and cost avoidances realized or to be realized
in FY 2013, FY 2014 and FY 2015.
5

Phase 3: Post-Session
Upon receipt of the action item memorandum, agency Portfolio Stat leads shall work with
OMB's Office ofE-Govemment and Information and Technology to establish follow-up
discussions not less than quarterly to track progress against action items identified. Deviation
from the committed schedule shall trigger a requirement for follow-up briefings by the agency to
the Federal CIO no less frequently than quarterly, until corrective actions have been
implemented or the action item is back on schedule.
By August 31,2014, November 30,2014, February 28,2015, and the last day of each
quarter thereafter, agencies shall update their IDC.
Agencies are encouraged to update their IRM Strategic Plan and Enterprise Roadmap 10 to
reflect FY 2014 Portfolio Stat sessions, FY 2015 budget execution activities and FY 2016 budget
formulation.
To assist with PortfolioStat, OMB has created a MAX page to share information related
to FY 2014 PortfolioStat implementation (https://max.omb.gov/community/x/-YyiKg).

10

In FY 2014, consistent with broader agency strategic planning activities conducted under the GPRA
Modernization Act, agency IRM Strategic Plans and Enterprise Roadmaps should be updated on an as needed basis.

6

Attachment 2
Fiscal Year 2013 PortfolioStat Pilot KPis

Area

KPI
Deliver on Budget.

KPI Definition
Percent ofiT project costs within 10% ofbudgeted cost(% "green"
on IT Dashboard)

Deliver on
Schedule.

Percent ofiT projects within 10% ofbudgeted schedule(% "green"
on IT Dashboard)

Meet Customer
Expectations.

Percent of "customer results" and "mission and business results"
performance metrics met

Control Operating
Costs.

Percent of IT spending on new solutions (Development,
Modernization, & Enhancement)

Design for
Modularity.

Average planned duration of activities providing key deliverable and
usable functionality

Deliver Faster.

Average actual key deliverable and usable functionality duration

Attain Technical
Readiness.

Percent of operational Internet Protocol version·6 (IPV6) Enabled
Domains

Adopt New
Technologies.

Percent of investments that evaluated cloud alternatives

Assess Risks in
Real-Time.

Average percentage of hardware assets with automated access to an
automated inventory, configuration management, or vulnerability
management.
Percentage of all users required to use a Personal Identity Verification
(PIV) card to authenticate.

Deliver

Innovate

Control Access.

Proteci

1

Secure External
Connections.

Percentage of external network traffic passing through a Trusted
Internet Connection (TIC).

Monitor External
Connections.

Percentage of required TIC capabilities implemented by TIC(s) used
by the organization.
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Protect KPis are each based on a component of the Cybersecurity Cross-Agency Priority Goal described on
Performance.gov. Each of these components is described in detail at:
http://www.dhs.gov/xlibrary/assets/nppd/ciofismametricsfmal.pdf
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Attachment 3
Fiscal Year 2013
PortfolioStat Federal Data Center Consolidation Initiative
Optimization KPis
As part of Fiscal Year 2013 PortfolioStat, the Federal Data Center Consolidation Initiative Task
Force established optimization KPis 12, which measure agency progress towards optimizing their
core data centers. The optimization KPis are listed below13 :
KPI
Power Usage Effectiveness
(PUE)
Cost Per Operating System
per Hour (COSH)
Virtualization Optimization

i

I

KPI Definition
Total power consumed I total IT power consumed

Virtualized Operating
Systems%
Virtualization Density

Total costs of a data center I number of operating systems per
hour
Average of the following three metrics: virtualized operating
systems, virtualization density and virtual hosts
Number of virtualized operating systems I total operating
systems
Virtual operating systems I virtual hosts (recalibrated to a%)

Virtual Hosts %

Virtual hosts I total servers

Server to Full Time
Equivalent (FTE) Ratio
Facility Utilization %

Total servers I total data center personnel (federal employees
and contractors)
(total rack count* 30 square feet) I (total square feet reported)

Storage Utilization %

Total storage used I total storage

Core to non-core physical
server ratio
Core to non-core OS ratio

Number of physical servers in core data centers vs. number of
physical servers in non-core data centers
Core to non-Core OS Ratio (Number of OS' s in core data
centers vs. OS's in non-core data centers).

0

/o

12

OMB M-13-09 referred to these as metrics. For the sake of consistency, metrics and KPis are equivalent.
The optimization metrics listed were used during the FY 2013 sessions. In coordination with agencies and the
FDCCI Task Force, OMB will continue to refine these metrics as we prepare for FY 2014 PortfolioStat sessions.
13
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